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Subject: Construction Claims Information System 
 

Districts are responsible for populating and updating the Construction Claims Information 
System (CCIS) database. This includes ensuring that event codes and dates are current and 
correct. Project claims information should be maintained and must be completed by the 15th 
of each month to ensure the reliability of the Monthly Construction Claims Report. The 
Monthly Construction Claims Report is a status report of each district’s claims performance 
during the month. The report is expected to be published by the Division of Construction the 
first day of the following month. 
 
Districts may consult with the Division of Construction Contract Administration support 
specialist or construction claims engineer regarding CCIS database requirements and usage. 
 
Attached is a list of the claim-relevant uniform CCIS event codes, their definitions, and the 
milestone date that must be updated by the district. 
 
If you have any questions or comments regarding this procedure, please contact Ronald 
Bacani, Construction Claims Engineer at (916) 654-4452 or ronald_bacani@dot.ca.gov. 
 
 
Attachment 
 


